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2008 Adopted Budget

City of Burien, Washington

Six Year Resources needed for 2008 - 2013 CIP compared to Six Year Resources needed for 2007 - 2012 CIP

Project Name

2007 -2012

Required

Resources
(with inflation)

2008 -2013
Required
Resources (with
inflation)

Change

NOTES

Transportation Capital Projects

1st Ave S Phase 1 (146th to 163rd) $ - $ - $ - Project to be completed in 2008.

1st Ave. S Phase 2 (140th to 146th) 9,840,973 7,327,808 (2,513,165) | Utility conversion and grant funding have not been secured
and is excluded in the current 6-year CIP.

4th Ave SW Pedestrian Safety Project - (Phase 1,227,385 1,191,215 (36,170) | Project costs moved from future years.

4th Ave SW/SW 148th St. Intersection 254,400 254,400 - Project costs moved from 2007 to 2008 and inflated.

8th Place SW Road Repair - - - Project completed and removed from the CIP.

16th Ave SW Road Repair - - - Project to be completed in 2006.

21st Ave SW Road Repair - - - Project to be completed in 2006.

Ambaum Blvd SW and SW/S 156th Street 750,000 - (750,000) | Construction phase moved from 2006 to 2007.

Corridor Safety Improvements

Ambaum Blvd SW Corridor Study 240,000 240,000 - New Project

Ambaum Blvd SW Pedestrian Safety - - - Project completed and removed from the CIP.

Improvements

Burien Entry Improvements 100,145 - (100,145)| Project costs moved from 2006 to 2008 and inflated.

Maplewild Ave SW Earthquake Rd Repair - - - - Project to be completed in 2006.

Neighborhood Traffic Control Program 358,472 - (358,472)| $50,000 per year plus inflation

Pedestrian & Bicycle Plan Implementation 759,093 826,171 67,078 | Formerly Safe Sidewalks Program. $100,000 per year plus

Shorewood Drive SW Road Repair - - - New project to be completed in 2006.

SR 509/SR 518 Interchange 20,000 10,000 (10,000)

Street Overlay Program 2,432,670 2,478,501 45,831 | $300,000 per year plus inflation.

SW 146th - 6th Road Repair - - - Project completed and removed from the CIP.

SW 152nd Street Enhancement - - - Project completed and removed from the CIP.

Sylvester Road SW - - - Project to be completed in 2005.

Transit Center/Transit Oriented Development - - - Project removed from CIP. Admin. costs to be charged to Street
Fund

Total $ 15,983,138 |$ 12,328,095 | $ (3,655,043)

Transportation CIP
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2008 Adopted Budget

2008 - 2013 Capital Improvement Program
Transportation

City of Burien, Washington

Total Project

2008-2013 Six

Funded Projects Cost Prior Years 2007 2008 2009 2010 2011 2012 2013 Year CIP
;Slgg;’e S Phase 1 (SW 146th St to SW163rd | ¢ 53,857,078 | $ 7,176,925 | $16,380,153 | $ s s -8 -8 -8 -8 -
1st Ave S., Phase 2 (SW 140th St. to SW146th 7,527,808 70,102 129,898 521,925 | 6,805,883 - - - - 7,327,808
(Y
4th Ave SW Pedestrian Safety Project - Phase 2 1.355.015 _ 163.800 1.191.215 _ _ . . . 1.191.215
4th Ave SW/SW 148th St. Intersection 254,400 - - 254,400 - - - - - 254,400
16th Avenue SW Road Repair - - - - - - - - - -
21st Avenue SW Road Repair 492,520 461,266 31,254 - - - - - - -
Ambaum Blvd SW & SW/S 156th St. Corridor 932,348 34104 898,154 i i i i i i i
Safety Improvements
Ambaum Blvd SW Corridor Study 240,000 - - 240,000 - - - - - 240,000
Burien Entry Improvements - - - - - - - - - -
Maplewild Ave SW Earthquake Road Repair - i i i i i i i i i i
North
Neighborhood Traffic Control Program 103,741 48,016 55,725 - - - - - - -
Pedestrian & Bicycle Plan Implementation 1,062,943 243 236,529 127,202 131,654 135,604 139,672 143,862 148,178 826,171
Shorewood Drive SW Road Repair 725,000 171,380 553,620 - - - - - - -
SR509/SR518 Interchange 45,000 - 35,000 10,000 - - - - - 10,000
Street Overlay Program 3,340,794 463,593 398,700 381,604 394,960 406,809 419,013 431,584 444,531 2,478,501
Sylvester Road SW 2,337,374 2,232,270 105,104 - - - - - - -
Subtotal All Funded Projects $ 41,974,021 | $10,657,989 | $18,987,937 | $ 2,726,346 | $7,332,497 | $ 542,413 | $ 558,685 | $ 575,445 | $ 592,709 | $ 12,328,095
Transportation CIP 4-41
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2008 Adopted Budget

2008 - 2013 Capital Improvement Program
Transportation

TOTAL FUNDING REQUIREMENTS

City of Burien, Washington

Total Project 2008-2013 Six
Cost Prior Years 2007 2008 2009 2010 2011 2012 2013 Year CIP
Transportation CIP $ 15,600,777 | $ 5,585,697 | $ 3,998,756 | $ 1,162,831 | $2,584,241 [ $ 542,413 | $ 558,685 | $ 575445 | $ 592,709 | $ 6,016,324
Private 11,961,438 2,300,839 9,660,599 - - - - - - -
Grants 10,969,170 1,328,817 3,328,582 1,563,515 | 4,748,256 - - - - 6,311,771
PWTF Loan and Interest 2,000,000 - 2,000,000 - - - - - - -
SWM CIP 1,442,636 1,442,636 - - - - - - - -
Unfunded 8,270,600 - - - | 8,270,600 - - - - 8,270,600
Bond Issue - - - - - - - - - -
Total Project Funding Sources w/out unfunded $ 41,974,021 | $10,657,989 | $ 18,987,937 | $ 2,726,346 | $7,332,497 | $ 542,413 | $ 558,685 | $ 575,445 | $ 592,709 | $ 12,328,095
Six year Funding Sources needed for 2008 -2013 Transportation CIP compared to Six year Funding Sources needed for 2007 - 2012 CIP
2007-2012 2008-2013
Funding Funding
Sources Sources Change
Transportation CIP 4,207,304 6,016,324 | 1,809,020
Private - - -
Grants 6,141,458 6,311,771 170,313
PWTF Loan and Interest - - -
SWM CIP - - -
Unfunded 5,634,377 8,270,600 | 2,636,223
Bond Issue - - -
Total Project Funding
Sources w/out unfunded 15,983,139 | 12,328,095 | (3,655,044)
Transportation CIP 4-42
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2008 Adopted Budget City of Burien, Washington

2008 - 2013 Capital Improvement Program
Transportation Funding Sources - $12.3 million

Transportation CIP,
$6,016,324 , 49%

Grants,
$6,311,771 ,51%
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2008 Adopted Budget

Project Description:

Total Project Cost:

Basis/Variables/Risks in Cost
Estimate:

City of Burien, Washington

1st Avenue South - Phase 1 (SW 146th Street to SW 163rd Place)

Account Number: 318-11-595-05 Work Order Number: 318-0001

Design and construct improvements to 1st Avenue South from SW 146th to SW 163rd including consolidation of
driveways, additional left turn lanes and signal improvements at SW 160th St., and SW 148th St. A new traffic signal
at SW 150th St.; curbs and gutters, sidewalks, bicycle lane from SW 160th to SW 163rd, landscaping, street trees,
interconnections, and gateway treatments. Undergrounding has been added along with improvements on 160th St.
Added to the project is the design and construction of a new 24" to 48" by-pass storm line between Ambaum Regional
Pond to north of SW 148th Street.

$ 23,557,078

Changes to field conditions or change orders could change the total project cost.

Estimated Maintenance and Operating Year 2006 2007 2008 2009 2010 2011 2012 2013
Costs: Amount $ Maintenance costs should remain at or near current levels.
Estimated Schedule/Milestones: Proj Dev/Planning Pre-design Design Construction Completion
Change from Prior CIP: Project cost was increased by $5,090,149 and revenue sources were refined.
Expenses Prior to
EXPENDITURES Total Dec. 31, 2006 2007 2008 2009 2010 2011 2012 | 2013 | Future
Utility Conversion $ 10,521,966 | $ 3,482,640 | $ 7,039,326 | $ HE HE HE HE -[$ -1% -
Pre-design
Design 1,268,989 1,268,989
Right-of-way Acquisition 235,464 225,296 10,168
Construction 11,530,659 2,200,000 9,330,659
TOTAL $ 23,557,078 | $ 7,176,925 | $ 16,380,153 | $ -9 -9 HE HE HE -[$ -
REVENUES
Transportation CIP Fund $ 5,763,668 % 3,500,696 | $ 2,262,972 | $ - |$ - [ - |$ - |$ - [$- [$ -
TIB Grant No. 9-P-112(002)-2 1,949,032 413,196 1,535,836
Public Works Trust Fund Loan (LID) 1,000,000 1,000,000
Public Works Trust Fund Loan 1,000,000 1,000,000
TIB Grant (1st S@ 146th-148th) 1,067,776 147,030 920,746
Surface Water Management CIP 1,442,636 1,442,636
Utilities for Conversion 10,781,966 1,121,367 9,660,599
State Appropriation 552,000 552,000
TOTAL $ 23,557,078 | $ 7,176,925 | $ 16,380,153 | $ - $ - $ - $ - $ - $ - $ -

Transportation CIP
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2008 Adopted Budget

Project Description:

Total Project Cost:

Basis/Variables/Risks in Cost
Estimate:

Estimated Maintenance and
Operating Costs:

Estimated Schedule/Milestones:

Change from Prior CIP:

City of Burien, Washington
1st Avenue South Phase 2 (SW 140th St. to SW 146th St.)
Account Number: 318-11-595-05 Work Order Number: 318-0018

Reconstruct 1st Avenue South from SW 140th Street to SW 146th Street. Maintain two travel lanes in each direction
and a center turn lane. Provide curb, gutter, sidewalks, planter strips, illumination, storm water facilities, traffic
signals and interconnections, and driveway consolidation where feasible.

$ 7,527,808

The cost estimate is a planning level estimate, including an estimate of utility undergrounding.

Year 2006 2007 2008 2009 2010 2011 2012 2013
Amount $ Unknown at this time.

Proj Dev/Planning Pre-design Design Construction Completion
2003 2004

Project cost increased by $5,857,435 due to increased utility conversion costs and inflation by 12% for construction.
conversions and grant funding for this project have not been secured and are excluded from the total project cost.

Expenses
Prior to
EXPENDITURES Total Dec. 31, 2006 2007 2008 2009 2010 2011 2012 2013 Future
Utility Conversion $ -8 -8 -8 -8 - $ -1 $ -{$ - [$
Pre-design 100,000 70,102 29,898
Design 441,925 100,000 341,925
Right-of-way Acquisition 180,000 180,000
Construction 6,805,883 6,805,883
TOTAL $ 7,527,808 |% 70,102 | $ 129,898 [ $ 521925|$ 6,805,883 | $ HE - - $
REVENUES
Transportation CIP $ 2,258,350 | $ 70,102 | $ 129,898 | $ 723 |$ 2,057,627 | $ - |3 - |$ - |$ - |8 -
Grants 4,269,458 404,492 3,864,966
Unfunded (utility conversion) 7,548,058
Unfunded (grants) 722,542
Federal STP grant (pending) 1,000,000 116,710 883,290
TOTAL $ 7527808 |% 70,102 | $ 129,898 [ $ 521925|$% 6,805,883 | $ - $ - $ - $ - $ -
Transportation CIP 4-45
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2008 Adopted Budget

Project Description:

Total Project Cost:

Basis/Variables/Risks in Cost
Estimate:

City of Burien, Washington
4th Avenue SW Pedestrian Safety Project - Phase 2

Account Number: 318-11-595-05 Work Order Number: 318-

Reconstruct 4th Avenue SW from SW 153rd Street to SW 156th Street to neighborhood collector standards.
This will include curbs and gutters, sidewalk, utility adjustments, street lights and transit stops, all on the
east side of the street.

$ 1,355,015

Planning level cost estimate will be refined in the design phase. Undergrounding not included.

Estimated Maintenance and Year 2006 2007 2008 2009 2010 2011 2012 2013

Operating Costs: Amount $ Unknown at this time.

Estimated Schedule/Milestones:  Proj Dev/Planning Pre-design Design Construction Completion

Change from Prior CIP: Project cost was increased by $127,630 for 12% inflation for construction.

Expenses
Prior to
Dec. 31,

EXPENDITURES Total 2006 2007 2008 2009 2010 2011 2012 2013 Future
Project Development/Planning $ BB BB - - - -1 $ -1 $ -1 $ -1 $ -
Pre-design Phase -

Design 163,800 163,800
Right-of-way Acquisition -
Construction 1,191,215 1,191,215

TOTAL $ 1,355,015 % -|1$ 163,800 [$ 1,191,215[$ -1$ -1$ -9 -9 HE -

REVENUES
Transportation CIP $ 190,702 | $ -|$ 41800|$% 148,902 [ $ BE -8 -8 -1 $ -1 $ -
Federal STP grant 122,000 122,000
Federal STP Contingency Grant 1,042,313 1,042,313

TOTAL $ 1355015 % -|$ 163800 [$ 1191215]$ -3 -8 -9 - $ -

Transportation CIP 4-46
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2008 Adopted Budget

Project Description:

Total Project Cost:

Basis/Variables/Risks in Cost
Estimate:

City of Burien, Washington
4th Avenue SW/SW 148th Street Intersection

Account Number: 318-11-595-05 Work Order Number:

Upgrade existing signal to add protected left-turn phasing on all approaches. Coordinate signal with signals
on the SW 148th Street and 4th Avenue SW corridors.

$ 254,400

The cost is a planning level cost estimate, and assumes no additional right-of-way is required.

Estimated Maintenance and Year 2006 2007 2008 2009 2010 2011 2012 2013
Operating Costs: Amount  $ No change in the current level of signal maintenance.
Estimated Schedule/Milestones:  Proj Dev/Planning Pre-design Design Construction Completion
Change from Prior CIP: No change.

Expenses Prior

to

EXPENDITURES Total Dec. 31, 2006 2007 2008 2009 2010 2011 2012 2013 Future
Project Development/Planning $ BB BB - - - -1 $ -1 $ -1 $ -1 $ -
Pre-design -
Design 37,100 37,100
Right-of-way Acquisition -
Construction 217,300 217,300
TOTAL $ 254400 $ -9 -1$ 254,400 (% -9 -9 -9 HE HE -
REVENUES
Transportation CIP $ 254,400 | $ - -|$ 254400 $ BB - - -1 $ -1 $ -
TOTAL $ 254400 $ -9 -1$ 254,400 (% -9 -9 -9 - $ -
Transportation CIP 4-47
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2008 Adopted Budget

Project Description:

Total Project Cost:

Basis/Variables/Risks in Cost
Estimate:

City of Burien, Washington
21st Avenue SW Road Repair

Account Number: 318-11-595-05 Work Order Number: 318-0015

The project consists of pavement repair and slope stabilization to repair the road failure at the 15700
Block of 21st Avenue SW. The project includes widening the shoulder of the road for bicycle and
pedestrian use.

$ 492,520

Changes to field conditions or change orders could change the total project cost.

Estimated Maintenance and Year 2006 2007 2008 2009 2010 2011 2012 2013
Operating Costs: Amount 3 Maintenance and operation costs will remain at current levels.
Estimated Schedule/Milestones: Proj Dev/Planning Pre-design Design Construction Completion
Change from Prior CIP:
Expenses Prior
to

EXPENDITURES Total Dec. 31, 2006 2007 2008 2009 2010 2011 2012 2013 Future

Project Development/Planning $ BB BB - - - -1 $ -1 $ - $ -

Pre-design

Design 100,000 100,000 -

Right-of-way Acquisition -

Construction 392,520 361,266 31,254
TOTAL $ 492520 $ 461,266 [ $ 31,254 | $ -9 -9 -9 HE - $ -
REVENUES

Transportation CIP $ 492520 | $ 461,266 [$ 31254 | $ - $ -8 -8 - $ -
TOTAL $ 492520 $ 461,266 [ $ 31,254 | $ -9 -9 -9 HE - $ -

Transportation CIP
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2008 Adopted Budget

Project Description:

Total Project Cost:

Basis/Variables/Risks in Cost
Estimate:

Estimated Maintenance and
Operating Costs:

City of Burien, Washington

Ambaum Boulevard SW and SW/S 156th Corridor Safety Improvements

Account Number: 318-11-595-05 Work Order Number: 318-0020

The project will restripe Ambaum Boulevard SW and SW/S 156th Street, between SW 153rd Street to Des
Moines Memorial Drive South (1.2 miles), from 4-lanes to provide 2-lanes, a continuous center turn lane and
bicycle lanes. Other project elements include repairing and removing trip hazards on existing sidewalks,
installing new sidewalks to fill in missing gaps and installing wheel chair ramps and driveway approaches to
meet current ADA standards. Where possible, landscaping will be installed to improve corridor aesthetics.
South 156th Street, between 1st South and Des Moines Memorial Drive, will be repaved.

$932,348

Cost estimate could vary once the final quantities of materials are determined during the design phase. As the
project is not a reconstruction project, utility undergrounding is not included.

Year 2006 2007 2008 2009 2010 2011 2012 2013
Amount $ Unknown at this time.

Estimated Schedule/Milestones: Proj Dev/Planning Pre-design Design Construction Completion
Change from Prior CIP: Costs in each phase were refined.

Expenses Prior

to

EXPENDITURES Total Dec. 31, 2006 2007 2008 2009 2010 2011 2012 2013 Future
Project Development/Planning $ BB BB - - - -1 $ -1 $ - $ -
Pre-design -
Design 138,912 34,194 104,718
Right-of-Way Acquisition 35,318 35,318
Construction 758,118 758,118
TOTAL $ 932,348 [ $ 34,194 1% 898,154 | $ -1$ -1$ -9 -1$ - $ -
REVENUES
Transportation CIP $ 182,348 $ 34194 | $ 148154 $ BE -8 -8 -8 -1 $ -1 $ -
Federal STP Grant 600,000 600,000
TIB Grant 150,000 150,000
TOTAL $ 932,348 [ $ 34,194 |% 898,154 | $ -1$ -1$ -9 -9 -1$ HE -
Transportation CIP 4-49
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2008 Adopted Budget

Project Description:

Total Project Cost:

Basis/Variables/Risks in Cost
Estimate:

Estimated Maintenance and
Operating Costs:

City of Burien, Washington
Ambaum Boulevard SW Corridor Study

Account Number: 318-11-595-05 Work Order Number: 318-

Study to determine safety, capacity, and non-motorized issues and to evaluate the condition of the roadway
and storm drainage system on Ambaum Boulevard SW from SW 116th Street to SW 153rd Street. The study
will determine future capital improvements, possible phasing, and costs.

$240,000

The cost of the study will not be known until a consultant is selected and the project scope is negotiated.

Year 2006 2007 2008 2009 2010 2011 2012 2013

Amount $ To be determined.

Estimated Schedule/Milestones: Proj Dev/Planning Pre-design Design Construction Completion
1st Quarter 2008 4th Quarter 2008
Change from Prior CIP: No change.
Expenses Prior
to

EXPENDITURES Total Dec. 31, 2006 2007 2008 2009 2010 2011 2012 2013 Future
Project Development/Planning $ 240,000 | $ -8 BE 240,000 $ -8 -8 - $ -
Pre-design -

Design -

Right-of-Way Acquisition -

Construction -
TOTAL $ 240,000 [ $ -9 -9 240,000 [ $ -9 -9 -9 - $ -
REVENUES

Transportation CIP $ 240,000 | $ - BB 240,000 $ - - - $ -
TOTAL $ 240,000 [ $ -9 -9 240,000 [ $ -9 -9 -9 - $ -
Transportation CIP 4-50
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2008 Adopted Budget

Project Description:

City of Burien, Washington

Neighborhood Traffic Control Program

Account Number: 318-11-595-05 Work Order Number: 318-0010

Annual program to respond to neighborhood traffic calming issues and to improve traffic safety adjacent to
schools. The Public Works Department and King County traffic reviews requests from citizens for traffic
improvement to neighborhood issues. Responses vary from the installation of new signage, paint striping, to
physical improvements.

Total Project Cost: $ - Moved to Street Fund for 2008 and future years.

Basis/Variables/Risks in Cost

Estimate:

Estimated Maintenance and Year 2006 2007 2008 2009 2010 2011 2012 2013

Operating Costs: Amount  $

Estimated Schedule/Milestones:  Proj Dev/Planning Pre-design Design Construction Completion

As needed
Change from Prior CIP: Project is moving to Street Fund starting in 2008.
Expenses Prior
to

EXPENDITURES Total Dec. 31, 2006 2007 2008 2009 2010 2011 2012 2013 Future
Project Development/Planning $ 103,741 $ 48,016 | $ 55,725 | $ BE - |3 - |3 - |3 - |8 - |8
Pre-design

Design

Right-of-way Acquisition

Construction
TOTAL $ 103,741 | % 48,016 [ $ 55,725 | $ -1$ -9 -9 -9 HE HE
REVENUES

Transportation CIP $ 103,741 $ 48,016 | $ 55,725 | $ BE -8 -8 -8 -1 $ -1 $
TOTAL $ 103,741 | % 48,016 [ $ 55,725 | $ -1$ -9 -9 -9 HE HE -
Transportation CIP 4-51
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2008 Adopted Budget

Project Description:

Total Project Cost:
Basis/Variables/Risks in Cost
Estimate:

Estimated Maintenance and
Operating Costs:

Estimated Schedule/Milestones:

Change from Prior CIP:

City of Burien, Washington

Pedestrian and Bicycle Facilities Plan Implementation
Account Number: 318-11-595-05 Work Order Number: 318-0004

Program to repair/replace existing sidewalks or construct new high priority projects described in the Burien
Pedestrian and Bicycle Facilities Plan that was adopted in June 2004. Priority locations are identified in the Plan
and include schools adjacent to arterials that lack sidewalks, missing links in the sidewalk network, ADA ramps at
intersections, and other improvements at locations exhibiting high volumes of pedestrian accidents. Funds from
the program can be used as the City's local match for grants.

$ 826,171 for the six year period 2008-2013.

Cost estimates are prepared for specific projects as they are identified.

Year 2006 2007 2008 2009 2010 2011 2012 2013
Amount $ Maintenance costs will remain at existing levels.
Proj Dev/Planning Pre-design Design Construction Completion

On-going

Costs prior to 2006 ($591,625) were deleted, and project was renamed from Safe Sidewalk project in 2007.

Expenses

Prior to
EXPENDITURES Total Dec. 31, 2006 2007 2008 2009 2010 2011 2012 2013 Future
Project Development/Planning $ 1,062,700 | $ -|1$ 236,529 |$ 127,202 | $ 131,654 | $ 135604 [ $ 139,672 [ $ 143,862 | $ 148,178 | $ -
Pre-design -
Design 243 243
Right-of-way Acquisition -
Construction -
TOTAL $ 1,062,943 [ $ 243 |$ 236,529 | $ 127,202 | $ 131,654 | $ 135,604 [ $ 139,672 [ $ 143,862 [ $ 148,178 | $ -
REVENUES
Transportation CIP $ 1,062,943 | $ 243 |$ 236,529 | $ 127,202 | $ 131,654 | $ 135,604 [ $ 139,672 [ $ 143,862 | $ 148,178 | $ -
TOTAL $ 1,062,943 [ $ 243 |$ 236,529 | $ 127,202 | $ 131,654 | $ 135,604 [ $ 139,672 [ $ 143,862 [ $ 148,178 | $ -
Transportation CIP 4-52
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2008 Adopted Budget

Project Description:

Total Project Cost:

Basis/Variables/Risks in Cost
Estimate:

Estimated Maintenance and
Operating Costs:

Estimated Schedule/Milestones:

Change from Prior CIP:

City of Burien, Washington

Shorewood Drive SW Road Repair
Account Number: 318-11-595-05 Work Order Number: 318-0026

Restoration of Shorewood Drive SW roadway and construction of a retaining wall to support the uphill slope in
the 12600 block of the roadway following a landslide in February 2006. The project also includes the repair of
the downhill slide area that is failing due to soil creep.

$ 725,000

Estimate based on preliminary studies of the hillside, final costs will not be known until completion of
preliminary design.

Year 2006 2007 2008 2009 2010 2011 2012 2013
Amount $ Minor cost savings are anticipated.
Proj Dev/Planning Pre-design Design Construction Completion

Total project increased by $365,000 due to changing repair solution to a soldier pile wall.

Expenses Prior
to

EXPENDITURES Total Dec. 31, 2006 2007 2008 2009 2010 2011 2012 2013 Future
Emergency Work $ 53,450 | $ 21,050 | $ 32,400 | $ BB - - - -1 $ -1 $ -
Pre-design -
Design 125,000 30,770 94,230
Acquisition -
Construction 546,550 119,560 426,990
TOTAL $ 725,000 [ $ 171,380 | $ 553,620 | $ -9 S S HE - $ -
REVENUES
Transportation CIP $ 725,000 | $ 171,380 | $ 553,620 | $ - [ - [ - [$ - 18 - 1% - 18 -
TOTAL $ 725,000 [ $ 171,380 | $ 553,620 | $ -1$ S S -9 HE HE -

Transportation CIP
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2008 Adopted Budget

Project Description:

Total Project Cost:

Basis/Variables/Risks in Cost
Estimate:

City of Burien, Washington

SR 518/ SR509 Interchange
Account Number: 318-11-595-05 Work Order Number:

318-0013

Coordination with WSDOT to reconstruct the interchange to provide southbound SR-509 to eastbound SR-518
freeway-to-freeway connection and provide traffic-calming at the end of SR-518.

$ 45,000 for City coordination costs. $45 million estimated for the total project cost.

In April 2005, WSDOT conducted a Cost Estimate Validation Process (CEVP) review of the project alternatives
to assess the potential risk variables. The analysis results were published in May 2005.

Estimated Maintenance and Year 2006 2007 2008 2009 2010 2011 2012 2013
Operating Costs: Amount $ Unknown (WSDOT expense)
Estimated Schedule/Milestones:  Proj Dev/Planning Pre-design Design Construction Completion
Change from Prior CIP: No change.

Expenses

Prior to
EXPENDITURES Total Dec. 31, 2006 2007 2008 2009 2010 2011 2012 2013 Future
Project Development/Planning $ 45,000 [ $ -1$ 35000($% 10,000 | $ -1% -8 - $ -
Pre-design
Design
Right-of-way Acquisition
Construction -
TOTAL $ 45,000 [ $ -1$ 35000($% 10,000 $% -1$ -9 -9 HE HE -
REVENUES
Transportation CIP $ 45,000 | $ - [$ 35000(|$ 10,000 $ - |'s - |3 - |3 - 13 - |$ -
TOTAL $ 45,000 [ $ -1$ 35000($% 10,000 $% -1$ -9 -9 HE HE -
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Project Description:

Total Project Cost:

Basis/Variables/Risks in Cost

City of Burien, Washington

Street Overlay Program
Account Number: 318-11-595-05 Work Order Number: 318-0009

Annual program for the repair and resurfacing of arterial and residential streets based on the priority locations
identified through the City's Pavement Management Inventory and Rating System. Streets with a rating under
60 are considered eligible for resurfacing. For 2006, streets in the SW portion of Burien, specifically in the
Seahurst area will be resurfaced, and will include paving to be paid by the Water Districts.

$ 2,478,501 for the six-year period 2008-2013.

Estimate:
Estimated Maintenance and Year 2006 2007 2008 2009 2010 2011 2012 2013
Operating Costs: Amount $ Maintenance costs should decrease slightly.
Estimated Schedule/Milestones: Proj Dev/Planning Pre-design Design Construction Completion
Change from Prior CIP: No change.
Expenses
Prior to
EXPENDITURES Total Dec. 31, 2006 2007 2008 2009 2010 2011 2012 2013 Future
Project Development/Planning $ BE BE -8 -8 -8 -1 $ - $ -
Pre-design
Design
Right-of-way Acquisition
Construction 3,340,794 463,593 398,700 381,604 394,960 406,809 419,013 431,584 | 444,531

TOTAL $ 3,340,794 | $ 463593 |$ 398,700 [ $ 381,604 | $394,960 | $406,809 | $419,013 | $ 431,584 | $444,531 | $ -
REVENUES
Transportation CIP $ 3,117,044 | $ 239,843 | $ 398,700 [ $ 381,604 | $394,960 | $ 406,809 | $419,013 | $431,584 | $444,531 | $ -
Water District 20 157,058 157,058
Water District 49 66,692 66,692

TOTAL

$ 3,340,794 | $ 463593 [$ 398,700 | $ 381,604 | $394,960 | $406,809 | $419,013 | $ 431,584 | $444531 | $ -

Transportation CIP
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Project Description:

Total Project Cost:
Basis/Variables/Risks in Cost

City of Burien, Washington

Sylvester Road SW

Account Number: 318-11-595-05 Work Order Number: 318-0005

Reconstruct Sylvester Road to include two traffic lanes, curbs, gutters, sidewalks, driveway realignments,
parking strips, storm drainage, grading for vertical and horizontal alignments, illumination, pavement
overlay, channelization, utility underground, retaining walls, minor traffic signal improvements and limited
landscaping across the frontages of Highline Community Hospital and Sylvester Middle School from SW
160th Street to 6th Avenue SW.

$2,337,374
Conversion costs could vary subject to charges by utilities companies and calculation of pole relocation credit

Estimate: by Seattle City Light. Fluctuating price of steel and oil could impact the cost of street lights and asphalt.
Estimated Maintenance and Year 2006 2007 2008 2009 2010 2011 2012 2013
Operating Costs: Amount $ Initially some minor cost savings are anticipated.
Estimated Schedule/Milestones:  Proj Dev/Planning Pre-design Design Construction Completion
Change from Prior CIP: No change.
Expenses Prior
to
EXPENDITURES Total Dec. 31, 2006 2007 2008 2009 2010 2011 2012 2013 Future
Utility Conversion - Design $ 69,608 | $ 69,608 | $ BB - - - -1 $ -1 $ -1 $ -
Utility Conversion - Construction 341,596 341,596
Design 291,008 291,008
Right-of-way Acquisition 59,942 59,942
Road Construction 1,575,220 1,470,116 105,104
TOTAL $ 2337374 |$ 2232270 |$ 105104 | $ -9 -9 HE HE HE - -
REVENUES
Transportation CIP $ 1,165061|$ 1,059,957 |[$ 105104 [ $ BE -8 -8 -8 -1 $ -1 $ -
Highline Community Hospital 815,762 815,762
TEA 21 Federal Grant (construction) 216,591 216,591
Utilities 81,214 81,214
Highline School District 58,746 58,746
TOTAL $ 2337374 |$ 2232270 |$ 105104 | $ -9 -9 HE HE HE - -
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Unfunded Transportation Projects (in 2014 dollars) These are very preliminary estimates.

1st Avenue South, Phase 3 (SW 128th Street t0 SW 140Th STrEEL) ...oui vttt e e e e e e e e e e ea e TBD
In 2004, the Conceptual Design Report indicated that this segment could be reduced from five lanes to three. However, this
decision is contingent on the North Highline Annexation and the future design of the corridor between Hightop and SW 128th

Ambaum Boulevard SW/SW 148th Street INterSECliON ... .o i e e e e e e e e e e e e e e e et $168,948
Upgrade existing signal to include a westbound right-turn overlap phase.

4th Avenue SW/SW 153rd SEreet LTS 0N . ...ttt e et et et et et et et et et et et et et et et et et e s et et e raesaanans $354,791
Install traffic signal, when warranted.

8th Avenue South (S 128th STreet 0 S 152N StrEEE) ... .ttt it e et e e e et e e e et et st e et e e e ae e e e aaas $7,602,655
Reconstruct road to include curb and gutter, sidewalks, bicycle lanes, parking, drainage, landscaping and illumination.

Reconstruct intersections at SW 128th Street, SW 136th Street, SW 140th Street and SW 146th Street. Add left-turn pockets at SW

136th Street intersection and upgrade existing signal to add protected left-turn phasing.

Old SR 509 (1st AVENUE SOULN 10 SEATAC CotY LIMIItS . ..ottt ittt e e e e e e e e e e e e e e et e te e e e b e st e eren s, $7,602,655
Reconstruct roadway. Project to coincide with extension of SR 509 to I-5. (WSDOT Right-of-Way)

SR 509 (S 160th Street NOITNDOUNG RAMIDS) ... vttt ittt e e e e e s e e et e e e et et e et e e e e et e te st et e s aeee et e e ens $168,948
Provide center median refuge for northbound left onto S 160th Street. Revise channelization along S 160th Street to include
median taper into westbound lane.

UNFUNDED PROJECTS TOTAL $15,897,997
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Pedestrian and Bicycle Facilities Plan - High Priority Projects (Unfunded)

Listed below are the High-Priority Projects identified in the City of Burien’s Pedestrian and Bicycle Facilities Plan, adopted on June
21, 2004. As the project scope, cost and funding sources are identified, the projects will be included in the funded 6-Y ear Capital
Improvement Program for Design and Construction.

8™" Avenue South (S 128" Street to Des Moines Memorial Drive) - Preliminary Design and Cost Estimateswill be donein
2009.

Install sidewalks and bicycle lanes on both sides of 8" Avenue South.

South/SW 136" Street (Ambaum Blvd SW to 1% Avenue S and 1% Avenue S to Des Moines Memorial Drive)
Provide bicycle lanes on both sides of street. Repair inadequate and non-ADA compliant portions of existing sidewalk and fill
in gaps. Part of Burien Loop Trail.

4th Avenue SW (SW 160th Street to SW 153rd Street
Provide sidewalks, curb & gutter on both sides of street. Widen sidewalk on one side to accommaodate bicyclists where feasible,
similar to northern portion of 4th Avenue SW. Forms part of Burien Loop Trail

6th Avenue SW (SW 153rd Street to SW 146th Street
Provide sidewalks and bicycle lanes on both sides of street. Provides direct access to Town Square development.

S 152nd Street (1st Avenue South to Des Moines Memorial Drive)
Provide sidewalks and bicycle lanes on both sides of street. Fill in gaps in sidewalk and ensure ADA standards.

S 146th Street (1st Avenue South to Des Moines Memorial Drive)
Provide bicycle lanes to connect eastern Burien and adjacent jurisdictions to central City.

SW 146th Street (1st Avenue South to 14th Avenue SW)
Install sidewalks on both sides of street from Ambaum Boulevard SW to 14th SW and bicycle lanes to connect to central Burien.
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Pedestrian and Bicycle Facilities Plan - High Priority Projects (Unfunded) (cont.)

SW 152nd Street (10th Avenue SW to 22nd Avenue SW)

From 10th SW to 20th SW install bicycle lanes on both sides of street with 6-foot sidewalk with 4-foot planter strip on the north
side along with parking lane. From 20th SW to 22nd SW, install bicycle lanes and 6-foot sidewalk on both sides of street (no
planter strip.)

SW 144th/146th Street (21stAvenue SW to Ambaum Blvd SW)
Provide bicycle lanes on both sides of street and pathway with planter strip (if feasible) on south side of street.

21st Avenue SW/Marine View Drive (SW 146th to SW 170th Street)
Provide bicycle lanes on both sides of street and pathway with planting strip/swale on one side. Park of Burien Loop Trail and
Lake Burien Loop

Ambaum Boulevard South (South 174th to South 160th Street)
Provide bicycle lanes on both sides of street and pathway with planting strip/swale on one side. Provides neighborhood
linkage and offers alternative to north/south travel on 1st Avenue South.

South Normandy Road (1st Avenue South to Des Moines Memorial Drive)
Bicycles to share lanes with vehicles "shared signed roadway". Provides access to alternatives to 1st Avenue South and
coordination with City of Normandy Park.

16th Avenue SW Park Connection (Salmon Creek Ravine/Seahurst Park Connection)
Install directional signage and indication of roadway crossing to link Seahurst Park entry with Salmon Creek Ravine Entry.

8th Avenue SW (8th Place SW to Ambaum Boulevard SW)
Provide bicycle lanes and sidewalks on both sides of street. Connects to Burien Loop Trail/Sylvester Road SW.

Ambaum Boulevard SW (SW 160th to SW 156th Street)
Install bicycle lanes on both sides of street, providing bicycle route to downtown Burien from southern area of the City.

SW 153rd Street (Ambaum Boulevard SW to 1st Avenue South)
Provide bicycle lanes on both sides of street while maintaining parking on both sides of the street. Provides critical east/west
bicycle route through downtown Burien.
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Pedestrian and Bicycle Facilities Plan - High Priority Projects (Unfunded) (cont.)
12th Avenue SW (SW 152nd to SW 148th Street)

Provide sidewalks and bicycle lanes on both sides of the street. Serves as a connection for Gregory Heights and Seahurst
neighborhoods.

SW 150th Street (12th Avenue SW to 1st Avenue South)
Provide bicycle lanes on both sides of street while maintaining parking on both sides of the street, where feasible. Provides
critical east/west bicycle route to and through downtown Burien.

10th Avenue SW (SW 160th to SW 150th Street)
Install bicycle lanes and sidewalks on both sides of street. Provides major north/south bicycle route and pedestrian connection
to the downtown area.

2nd Avenue SW (SW 150th to SW 156th Street)
Provide bicycle lanes and sidewalks on both sides of street. Provides key north/south connection to Transit Center and Town
Square.

8th Avenue SW (SW 150th to SW 146th Street)
Provides bicycle lanes and pedestrian linkage on both sides of the street and an important north/south connection to the
downtown area.

4th Avenue SW (SW 146th to SW 128th Street)
Bicycles to share lanes with vehicles "shared signed roadway". Connects Burien Community Center, parks and schools to civic
uses and commercial centers.

Downtown Sidewalk Improvements (within designated Urban Center area)
Continuing CIP item until roadways in the Urban Center are pedestrian-friendly with sidewalks or similar pedestrian facilities.

Trail, Bicycle and Pedestrian Signage Plan
Develop a City-wide standard and plan for pedestrian, bicycle and trail facility directional signage and way-finding.
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